

---

**From:** Woodlake Engineer <woodlake.engineer@gmail.com>  
**Sent:** Wednesday, May 10, 2017 4:19 PM  
**To:** Davis, Tracy  
**Cc:** cook, Shane; Julie Watson; McLain, Carolyn; Payne, John (JPAYNE@ncdoj.gov); Vinson, Toby; Cole, Brad; Mills, Nick; Munger, Bridget; Ansel, Douglas R  
**Subject:** Woodlake weekly status update #6: May 10, 2017

Dear Mr. Davis,

On behalf of Woodlake CC Corporation and in accordance with the Consent Judgment, please find below the Woodlake weekly status update #6, dated May 10, 2017

1. Water Elevation Report: Water elevation has dropped to approximately 211 feet with both bottom drains fully open and the eastern most drain is dry.
2. Defendant's progress on obtaining a contractor(s) to complete work required by this Consent Judgment: No change. Crowder Heavy Construction has been chosen and a contract is in process.
3. Dates for bid, preconstruction and construction meetings: Nothing significant to report.
4. Work status update related to choice B: The breach plans were approved by Dam Safety on May 3.

Please let us know if any amplifying information is desired.

Regards,

Chris Meng

Engineering Consultant