



June 8, 2020

Sheila Holman Assistant Secretary for the Environment 1601 Mail Service Center Raleigh, NC 27699-1601 sheila.holman@ncdenr.gov

Re: Consent Order Paragraph 26 - Request for Extension of Deadline

Dear Ms. Holman,

Following up on previous discussions and correspondence with DEQ, I am writing on behalf of Chemours to seek an extension of the deadline under paragraph 26 of the Consent Order for submission of the Total Organic Fluorine (TOF) methodology by Dr. Susan D. Richardson of the University of South Carolina, the third party contractor approved by DEQ for this work. The Consent Order established an original deadline of December 31, 2020 for submission of the TOF methodology, and, by letter dated December 12, 2019, DEQ extended this deadline to March 31, 2021 due to the length of DEQ's review period before approving the TOF plan. Due to delays caused by the COVID-19 pandemic, Chemours hereby requests an additional three month extension, to June 30, 2021. Please see the enclosed letter from Dr. Richardson in support of this request.

If you have any questions, please contact me at Brian.D.Long@chemours.com.

Sincerely,

Brian D. Long Plant Manager

Chemours – Fayetteville Works

Brion O Lay

Enclosure

Letter from Dr. Richardson

Cc:

William F. Lane, DEQ

Francisco Benzoni, NC DOJ

Michael Abraczinskas, DAQ

Michael Scott, DWM

Danny Smith, DWR

David C. Shelton, Chemours

John F. Savarese, WLRK

Kemp Burdette, CFRW

Geoff Gisler, SELC