

Mitigation Project Name	Greenbrier Stream Restoration Site	USACE Action ID	2018-01755
DMS ID	100086	DWR Permit	2018-1272
River Basin	Yadkin	Date Project Instituted	6/27/2018
Cataloging Unit	03040101	Date DRAFT Prepared	1/6/2022
County	Yadkin	Stream/Wet. Service Area	Yadkin 03040101

Signature of Official Approving Credit Release

- 1 - For NCDMS, no credits are released during the first milestone (Site Establishment).
 2 - For NCDMS projects, the initial credit release milestone occurs when the as-built report (baseline monitoring report) has been approved by the NCIRT and posted to the NCDMS Portal, provided the following criteria are met:
 1) Approval of Final Mitigation Plan;
 2) Recordation of the preservation mechanism, as well as a title opinion acceptable to the USACE covering the property;
 3) Completion of all physical and biological improvements to the mitigation site pursuant to the mitigation plan;
 4) Receipt of necessary DA permit authorization or written DA approval for projects where DA permit issuance is not required.
 3 - A 10% reserve of credits is to be held back until the bankful event performance standard has been met.

Credit Release Milestone	Warm Stream Credits						
	Scheduled Releases %	Estimated Scheduled Release #	Proposed Released #	Not Approved # Releases	Approved Credits	Anticipated Release Year	Actual Release Date
1 - Site Establishment	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2 - Year 0 / As-Built	30.00%	724.044	724.044	0.000	724.044	2020	8/4/2020
3 - Year 1 Monitoring	10.00%	241.348	241.348	0.000	241.348	2021	5/12/2021
4 - Year 2 Monitoring	10.00%	241.348	241.348			2022	
5 - Year 3 Monitoring	10.00%	241.348				2023	
6 - Year 4 Monitoring	5.00%	120.674				2024	
7 - Year 5 Monitoring	10.00%	241.348				2025	
8 - Year 6 Monitoring	5.00%	120.674				2026	
9 - Year 7 Monitoring	10.00%	241.348				2027	
Stream Bankfull Standard	10.00%	241.348				2024	
Totals					724.044		

Total Gross Credits	2,413.480
Total Unrealized Credits to Date	0.000
Total Released Credits to Date	965.392
Total Percentage Released	40.00%
Remaining Unreleased Credits	1,448.088

Notes

Contingencies (if any)

Project Quantities

Mitigation Type	Restoration Type	Physical Quantity
Warm Stream	Restoration	2,336.000
Warm Stream	Enhancement II	193.700

Mitigation Project Name	Greenbrier Stream Restoration Site	USACE Action ID	2018-01755
DMS ID	100086	DWR Permit	2018-1272
River Basin	Yadkin	Date Project Instituted	6/27/2018
Cataloging Unit	03040101	Date DRAFT Prepared	1/6/2022
County	Yadkin	Stream/Wet. Service Area	Yadkin 03040101

Debits							Warm Stream Restoration Credits
Beginning Balance (mitigation credits)							2,413.480
Released Credits							965.392
Unrealized Credits							0.000
Converted Credits							0.000
Owning Program	Req. Id	TIP #	Project Name	USACE Permit #	DWR Permit #	DCM Permit #	
NCDOT Stream & Wetland ILF Program	REQ-007183	U-2579B	Winston-Salem Northern Beltway	2008-03183	2014-0090		724.044
NCDOT Stream & Wetland ILF Program	REQ-007392	I-0911A	I-40 Widening & Rehabilitation	2018-00844	2018-0327		183.585
NCDOT Stream & Wetland ILF Program	REQ-007811	R-2247EC	Winston Salem Northern Beltway Interchange - US 52 / Future I-74 / NC 65	2017-02112	1998-0260		57.763
Remaining Balance (Released credits)							0.000
Remaining Balance (Unreleased credits)							1,448.088
Total Remaining Balance (Released and Unreleased credits)							1,448.088